

# **33rd Interim Report from Lamerton Neighbourhood Plan Group to Lamerton Parish Council.**

This Report is prepared by the Project Manager for the Lamerton Neighbourhood Plan Group for submission to Lamerton Parish Council at their meeting on 18th November 2025

## **1. The following action is brought forward to Council by the Neighbourhood Plan Group for approval:-**

**To continue to sanction the publication on the Parish Council website of ongoing draft revisions to the draft Neighbourhood Plan as completed by the Neighbourhood Plan task groups**

## **2. Update since September 2025**

- (1) The Neighbourhood Plan Group (NPG) were asked for members of the Group with availability to volunteer to work as Task Groups to revise and edit the draft plan, to consider the sections that were incomplete, and to draft policies that reflect the Vision, Aims and Objectives identified by public consultation.
- (2) 6 members of the Group offered to undertake these tasks and have over the last 2 months made significant progress.
- (3) With the benefit of the 2 reports prepared by AECOM (Site Assessments and Strategic Environmental Assessment of sites,) this has enabled the Housing Task Group considering site allocations to get a better understanding of the sites that might be capable of providing the affordable housing needed in the Parish. The work of this Task Group is being undertaken with the continuing support of AECOM through the use of virtual meetings. This should result in the finalisation of the AECOM reports where reference is made to the emerging Neighbourhood Plan and the evidence that underpins the Plan as well as finalising proposals for allocation.
- (4) The revised sections will continue to be updated and available on the Parish Council website

## **3. Record of Actions and ongoing matters:**

- (1) The History Task Group have revised the background and history of Lamerton sections;
- (2) further work has been done on Heritage assets and whether there is sufficient evidence of public support for non-listed features to be designated;
- (3) The Co-ordination Task Group responsible for bringing the elements of the Plan together, have added sources of data, mapping and photographs and written Chapter 3 that provides consideration of the evidence to support the policies proposed;
- (4) Chapter 5, setting out draft policies and their justification, is under development with many policies now completed

13th November 2025

Karen Dreher

Project Manager, Lamerton Neighbourhood Plan Group